
State of California Department of Transportation Page 1
09/20/07 Statement of Ongoing Contracts as of 10/01/07

01District

01-DN-101-20.6/22

01-DN-101-31.2/35.7

01-DN-101-35.8/45.3

01-DN-101-43.6/45.8

01-DN-197-.8/4

01-DN-199-10.9/11.2

Fed Aid

HB1

HM1

HA21

HB1

HB4N

HA21

Pgm Code

IN DEL NORTE COUNTY NEAR CRESCENT

CITY FROM 0.3 MILE NORTH OF MILL

CREEK PARK ENTRANCE TO 0.7 MILE

SOUTH OF HAMILTON ROAD

IN DEL NORTE COUNTY NEAR CRESCENT

CITY FROM ELK VALLEY CROSS ROAD TO

SMITH RIVER OVERFLOW

IN DEL NORTE COUNTY NORTH OF

CRESCENT CITY AT SMITH RIVER

OVERFLOW BRIDGE AND AT GILBERT CREEK

BRIDGE

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT VARIOUS LOCATIONS

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

Description 

INSTALL CONCRETE MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

WIDEN ROADWAY AND BRIDGES

SHOULDER WIDENING AND LEFT TURN

CONSTRUCT SIX TURNOUTS

REPLACE BRIDGE

Type Of Work

MERCER FRASER COMPANY

TIDEWATER CONTRACTORS INC

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

EUREKA CA 955021006

BROOKINGS OR 97415

REDDING CA 960491539

BROOKINGS OR 97415

BROOKINGS OR 97415

BENICIA CA 94510

(707)443-6371

(541)479-5341

(530)365-3930

(541)469-5341

(541)469-5341

(707)746-8028

HAYLER, CHARLES

BROWN, KARL

BROWN, KARL

BROWN, KARL

BROWN, KARL

BROWN, KARL

Resident
Engineer

(707)825-4895

(707)465-3246

(707)465-3246

(707)465-3246

(707)465-3246

(707)465-3246

 $857,681

 $749,702

 $4,979,175

 $5,389,113

 $388,950

 $2,352,844

Bid + CCOs

 $614,029

 $698,019

 $4,178,018

 $49,750

 $335,088

 $671,938

Comp To  date

 $614,029

 $0

 $23,105

 $49,750

 $0

 $363,920

This Month

06/29/07

04/05/07

07/28/05

04/24/07

04/17/07

04/26/07

Awarded

07/18/07

05/11/07

08/15/05

05/11/07

05/11/07

05/11/07

Approved

10/15/07

10/19/07

02/06/08

06/09/08

07/31/07

05/06/08

Est Comp

 71%

 100%

 84%

 20%

 100%

 33%

%Time

 71%

 100%

 97%

 1%

 100%

 29%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

01-474604

01-464904

01-293134

01-345404

01-403814

01-293144

Contract 

ACST-Q101-(128)E

  

ACNH-Q101-(052)E

ACST-Q101-(126)E

  

ACBR-P199-(031)E

G Q1-01 1-(8E)

  

BHQ1-01 0-(2EN)H

  Q1-01 1-(6E)

  

  P1-99 0-(1E)

--()

  

Q101- 052-()

--()

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 1006

P O BOX 1956

P O BOX 491539

P O BOX 1956

P O BOX 1956

3701 MALLARD DRIVE

5065 BOYD ROAD, STE.

B

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

ARCATA, CA 95521

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

09/14/07

08/24/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/07 Statement of Ongoing Contracts as of 10/01/07

01District

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

01-HUM-101-.5/13.5

01-HUM-101-32.0/33.2

01-HUM-101-40.1/0

01-HUM-101-56.2/57.5

Fed Aid

HB4N

HB1

HM2

HA23

HA42

HA21

Pgm Code

IN DEL NORTE COUNTY AT GASQUET FROM

GASQUET FLAT ROAD TO MIDDLE FORK

GASQUET ROAD

IN DEL NORTE COUNTY NEAR PATRICK

CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF

IDLEWILD MAINTENANCE STATION  ROAD

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT COUNTY NEAR WEOTT AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR REDCREST AT

0.4 MILE NORTH OF REDCREST

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON FROM

1.0 KM SOUTH OF THE VAN DUZEN RIVER

BRIDGE TO 0.1 KM NORTH OF THE VAN

DUZEN RIVER BRIDGE OVERFL

Description 

RESURFACE AND RESTRIPE

CURVE REALIGNMENT

REPLACE CULVERTS AND REPAIR DRAIN

RECONSTRUCT ROADWAY AND TIEBACK

MODIFY CULVERT FISH PASSAGE

BRIDGE REPLACEMENT (SCOUR)

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

JURIN CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

VAN METER LOGGING INC

M C M CONSTRUCTION INC

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

WILLOW CREEK CA 95573

REDDING CA 96049

REDWAY CA 95560

NORTH HIGHLANDS CA 95660

(831)724-1011

(831)724-1011

(530)629-4534

(530)246-4292

(707)923-2209

(916)334-1221

BROWN, KARL

BROWN, KARL

TIMMONS, KELLY

WRIGHT, GEOFFREY

MCGEE, JAMES

WRIGHT, GEOFFREY

Resident
Engineer

(707)465-3246

(707)465-3246

(707)725-1081

(707)725-1022

(707)725-1021

(707)768-9206

 $380,162

 $4,594,158

 $294,355

 $4,288,184

 $377,220

 $14,485,035

Bid + CCOs

 $0

 $1,502,658

 $8,050

 $1,632,594

 $312,246

 $12,275,113

Comp To  date

 $0

 $102,363

 $8,050

 $1,029,052

 $171,340

 $281,635

This Month

08/28/07

04/14/06

08/30/07

07/24/07

07/05/07

06/30/05

Awarded

09/10/07

04/25/06

09/13/07

08/17/07

07/25/07

07/11/05

Approved

11/21/07

07/23/08

11/05/07

12/13/07

10/15/07

12/21/07

Est Comp

 0%

 49%

 0%

 27%

 48%

 82%

%Time

 0%

 33%

 3%

 42%

 83%

 85%

% Work 

 

 

 

 

 

 

Message

01-468304

01-409604

01-451704

01-480714

01-463404

01-314404

Contract 

  

  

  

  

  

ACNH-Q101-(097)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

P O BOX 50085

P O BOX 1434

P O BOX 494519

P O BOX 609

P O BOX 620

700 PARK PLACE

700 PARK PLACE

1487 SANDY PRAIRIE

COURT STE E

1487 SANDY PRAIRIE

COURT, STE. E

1487 SANDY PRARIE

COURT, STE. E

P.O. BOX 160

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

HYDESVILLE, CA 95547

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/07 Statement of Ongoing Contracts as of 10/01/07

01District

01-HUM-101-58.8/70

01-HUM-101-78.5/79.2

01-HUM-101-97.7/122.4

01-HUM-101-102.8/0

01-HUM-169-28.6/33.3

01-HUM-200-/2.7

Fed Aid

HB1

HB1

HA42

HA26

HA23

HM1

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY IN EUREKA ON  5TH

STREET FROM K STREET TO P STREET

IN HUMBOLDT AND DEL NORTE COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE FROM 200 AND 101

SEPARATION TO 200 AND 299  SEPARATION

Description 

INSTALL MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS, COLD PLANE

REHABILITATE AND REPLACE CULVERTS

REHABILITATE ROADSIDE REST

REPAIR STORM DAMAGE

RESURFACE ASPHALT CONCRETE

Type Of Work

MERCER FRASER COMPANY

SMITH ELECTRIC CONST

R BROWN CONSTRUCTION COMPANY

INC

GIFFORD CONSTRUCTION INC

GRANT EQUIPMENT

MERCER FRASER COMPANY

Contractor

EUREKA CA 955021006

EUREKA CA 955036393

WILLOW CREEK CA 95573

REDDING CA 960492618

HOOPA CA 95546

EUREKA CA 955021006

(707)443-6371

(707)443-5818

(530)629-3702

(530)226-6000

(530)625-4716

(707)443-6371

RODRIGUEZ, JOAQUIN

GORONA, MARK

HAYLER, CHARLES

HAYLER, CHARLES

RADFORD, ALAN

CHARLES HAYLER

Resident
Engineer

(707)768-3184

(707)825-4887

(707)825-4895

(707)825-4895

(707)445-6465

(707)825-5895

 $12,535,372

 $379,605

 $418,548

 $2,821,063

 $342,537

 $544,080

Bid + CCOs

 $7,861,997

 $249,543

 $407,463

 $15,952

 $157,879

 $6,500

Comp To  date

 $2,303,887

 $189,701

 $0

 $15,952

 $157,879

 $0

This Month

09/27/06

06/12/07

03/02/07

08/07/07

07/26/07

04/09/07

Awarded

10/11/06

07/16/07

03/19/07

09/07/07

08/30/07

04/25/07

Approved

01/24/08

11/09/07

09/21/07

11/04/08

10/12/07

10/19/07

Est Comp

 63%

 42%

 40%

 0%

 13%

 0%

%Time

 62%

 66%

 94%

 1%

 46%

 1%

% Work 

 

 

 

 

 

 

Message

01-438404

01-469704

01-422504

01-375624

01-474504

01-467804

Contract 

ACST-Q101-(119)E

  

  

ACNH-000C-(275)E

ACST-43B9-(004)E

  

G Q1-01 1-(9E)

  

  

  00-0C 2-(5E)

  43-B9 0-(4E)

  

--()

  

  

--()

--()

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 1006

875 EUREKA STREET

P O BOX 406

P O BOX 492618

P O BOX 1345

P O BOX 1006

3575 JOHNSON ROAD,

SUITE 1

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE B

5065 BOYD ROAD STE. B

1656 UNION STREET

5065 BOYD ROAD, SUITE

B

HYDESVILLE, CA 95547

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

EUREKA, CA 95502

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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09/20/07 Statement of Ongoing Contracts as of 10/01/07

01District

01-HUM-299-8.8/9

01-HUM-299-11.0/19

01-HUM-299-22.3/0

01-HUM-5712-/0

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

Fed Aid

HA42

HA22

HM3

HA12

HB1

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM 3.7 KM TO 3.2 KM WEST OF NORTH

FORK MAD RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM NORTH FORK MAD RIVER BRIDGE TO

REDWOOD CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR GARBERVILLE

ON ROUTE 101 AT SOUTH FORK EEL RIVER

BRIDGE AND NEAR WILLOW CREEK ON ROUTE

299 AT REDWOOD CREE

IN HUMBOLDT COUNTY AT GARBERVILLE AT

THE GARBERVILLE MAINTENANCE STATION

IN LAKE COUNTY IN LUCERNE AT  LUCERNE

CREEK AND DEER CREEK

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

Description 

MODIFY DRAINAGE AND ROADWAY

RESURFACE EXISTING HIGHWAY

REPLACE JOINT SEALS

CONSTRUCT COVERS FOR WASH RACKS

MODIFY GUARD RAILING AND CULVERT

REHABILITATE ROADWAY AND REALIGN

Type Of Work

KERNEN CONSTRUCTION

WINDSOR FUEL CO

K L M CONSTRUCTION INC

ROADWAY ELECTRICAL WORKS

INCORPORATED

J R ALTMAN GENERAL

ENGINEERINGCONTRACTOR

ARGONAUT CONSTRUCTORS

Contractor

BLUE LAKE CA 95525

WINDSOR CA 95492

PUYALLUP WA 98372

MODESTO CA 95352

YUBA CITY CA 95993

SANTA ROSA CA 95402

(707)826-8686

(707)838-9751

(253)444-5168

(209)578-4749

(530)671-1155

(707)542-4862

RADFORD, ALAN

RADFORD, ALAN

RADFORD, ALAN

GORONA, MARK

BUTLER, CHARLES

KRAFT, DAN

Resident
Engineer

(707)445-6465

(707)445-6465

(707)445-6465

(707)825-4887

(707)994-4578

(530)458-3080

 $483,826

 $3,454,484

 $836,424

 $786,222

 $278,056

 $16,424,353

Bid + CCOs

 $347,207

 $3,589,482

 $537,192

 $782,437

 $188,410

 $6,625,898

Comp To  date

 $163,021

 $0

 $192,500

 $0

 $151,801

 $728,907

This Month

04/13/07

09/12/06

04/11/07

09/08/06

05/11/05

09/01/06

Awarded

04/30/07

09/20/06

05/03/07

09/20/06

05/24/05

09/14/06

Approved

10/05/07

08/31/07

11/02/07

08/17/07

10/17/07

12/31/08

Est Comp

 70%

 90%

 83%

 100%

 62%

 30%

%Time

 67%

 99%

 72%

 100%

 68%

 40%

% Work 

 

 

 

OVER RUN

 

 

Message

01-423804

01-442304

01-406304

01-426104

01-429704

01-4146V4

Contract 

  

  

  

  

ACST-P020-(134)E

ACST-P020-(142)E

  

  

  

  

  P0-20 1-(4E)

  P0-20 1-(2E)

  

  

  

  

--()

--()

SWPPP

WPCP

WPCP

  

WPCP

SWPPP

P O BOX 1340

P O BOX 38

1011 E MAIN STE 408

P O BOX 5083

1557 EUGENE COURT

P O BOX 639

1656 UNION STREET

???????

P.O. BOX 3700

5065 BOYD ROAD, STE.

B

P.O. BOX 457

1401 WILL S. GREENE,

SUITE A

EUREKA, CA 95502

???????

EUREKA, CA 95502

ARCATA, CA 95521

CLEARLAKE, CA 95457

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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01District

01-LAK-29-7.4/8

01-LAK-29-27.6/28.1

01-LAK-53-1.8/3.1

01-MEN-1-10.2/11.2

01-MEN-1-30.5/40.3

01-MEN-1-69.4/70.1

Fed Aid

HB1

HB4N

HM1

HA42

HB34

HA4S2

Pgm Code

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.9 KM NORTH TO 1.9 KM NORTH OF

LUPIYOMA CREEK BRIDGE

IN LAKE COUNTY NEAR KELSEYVILLE AT

THE INTERSECTION OF ROUTE 29 AND 281

JUNCTION

IN LAKE COUNTY IN CLEARLAKE FROM 0.2

MILE NORTH OF DAM ROAD TO 0.1 MILE

NORTH OF 40TH AVENUE

IN MENDOCINO COUNTY NEAR POINT ARENA

FROM 1.7 KM SOUTH OF SCHOONER GULCH

BRIDGE TO 0.1 KM SOUTH OF  SCHOONER

GULCH BRIDGE

IN MENDOCINO COUNTY IN AND NEAR ELK

AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

Description 

SHOULDER WIDENING

INSTALL SIGNAL SYSTEM

RESURFACE ASPHALT CONCRETE

REALIGN ROADWAY

PACIFIC COAST BIKE ROUTE

REPLACE BRIDGE

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

STEINY AND COMPANY INC

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

Contractor

SANTA ROSA CA 95407

VALLEJO CA 94590

SANTA ROSA CA 95402

SANTA ROSA CA 95402

WATSONVILLE CA 95077

MARTINEZ CA 94553

(707)585-1221

(707)552-6900

(707)542-4862

(707)542-4862

(831)724-1011

(925)372-8000

KRAFT, DAN

BUTLER, CHARLES

BAKER, SCOTT

DEROSIER, DAVE

DEROSIER, DAVE

BOWERMASTER, LARRY

Resident
Engineer

(530)458-3080

(707)274-9451

(707)272-5831

(707)961-5403

(707)961-5403

(707)964-9225

 $1,853,828

 $428,356

 $880,310

 $2,123,127

 $547,594

 $44,765,522

Bid + CCOs

 $1,727,925

 $84,361

 $891,862

 $1,976,858

 $472,499

 $21,188,409

Comp To  date

 $813,952

 $84,361

 $785,862

 $125,924

 $0

 $2,740,637

This Month

05/15/07

06/20/07

05/14/07

02/02/06

06/29/07

12/21/06

Awarded

06/06/07

07/31/07

06/05/07

02/10/06

07/16/07

01/11/07

Approved

10/15/07

12/07/07

10/24/07

10/15/07

09/12/07

11/04/09

Est Comp

 100%

 22%

 28%

 0%

 50%

 32%

%Time

 94%

 20%

 98%

 0%

 84%

 47%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

01-454704

01-472004

01-452614

01-307904

01-453804

01-385704

Contract 

ACST-P029-(100)E

  

  

  

ACST-P001-(535)E

ACST-P001-(529)E

  P0-29 1-(0E)

  

  

  

  P0-01 5-(5E)

  P0-01 5-(9EA)C

--()

  

  

  

--()

P001- 529-()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

246 GHILOTTI AVENUE

P O BOX 3008

P O BOX 639

P O BOX 639

P O BOX 50085

901 HOWE ROAD

1401 WILL S. GREENE-

STE A

2617 E. HWY 20

2617 EAST HIGHWAY 20

P.O. BOX 1245

425 NORTH MACPHERSON,

SUITE C

425 NORTH MAC

PHERSON, SUITE C

COLUSA, CA 95932

NICE, CA 95464

NICE, CA

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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01District

01-MEN-1-82.9/0

01-MEN-20-.3/2.4

01-MEN-20-26.3/27.1

01-MEN-20-33.3/37.9

01-MEN-101-21.1/23.5

01-MEN-101-31.6/33.7

Fed Aid

HM3

HB1

HB1

HA22

HM1

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR ROCKPORT AT

JUAN CREEK BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

IN MENDOCINO COUNTY NEAR WILLITS FROM

7.9 KM TO 6.6 KM WEST OF BROADDUS

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA

FROM 0.1 KM EAST OF ROUTE 101 AND 20

SEPARATION TO COLD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.5 KM SOUTH OF ROUTE 101 AND 253

SEPARATION TO 0.3 KM NORTH OF ROUTE

101 AND 222 SEPARATION

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.5 KM SOUTH OF FORSYTHE CREEK BRIDGE

TO 0.2 KM SOUTH OF UVA DRIVE

Description 

REPAIR BRIDGE DECK AND RAILING

CONSTRUCT 2 WAY LEFT TURN LANE

CURVE IMPROVEMENT

ROADWAY REHABILITATION

REPLACE ASPHALT CONCRETE SURFACING

REPLACE CONCRETE PAVEMENT

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

ARGONAUT CONSTRUCTORS

NORTH BAY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

RON HALE CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

TEMPE AZ 85282

SANTA ROSA CA 95402

PETALUMA CA 94952

WATSONVILLE CA 95077

SHASTA LAKE CA 96019

BENICIA CA 94510

(602)437-1711

(707)542-4862

(707)763-2891

(831)724-1011

(530)275-7844

(707)746-8028

DEROSIER, DAVE

THANGAVELAUTHAM, RAGU

SCHULTZ, KELLEY

BAKER, SCOTT

KLEIBER, KATHERINE

KLEIBER, KATHARINE

Resident
Engineer

(707)961-5403

(707)496-0437

(707)459-6234

(707)274-9451

(707)485-5913

(707)485-5913

 $656,828

 $4,745,341

 $2,058,029

 $12,217,306

 $722,761

 $520,275

Bid + CCOs

 $612,616

 $207,997

 $609,133

 $10,424,080

 $703,496

 $1,580

Comp To  date

 $0

 $148,447

 $97,059

 $1,786,133

 $0

 $0

This Month

01/11/07

06/20/07

05/16/07

06/05/06

05/07/07

04/18/07

Awarded

02/05/07

07/05/07

05/30/07

06/21/06

05/15/07

04/30/07

Approved

09/02/07

05/23/08

01/10/08

12/20/07

10/04/07

03/11/08

Est Comp

 100%

 20%

 52%

 78%

 0%

 0%

%Time

 93%

 4%

 37%

 83%

 95%

 0%

% Work 

 

 

 

 

 

 

Message

01-441804

01-292004

01-411804

01-297704

01-457604

01-457704

Contract 

  

ACST-P020-(144)E

ACST-P020-(141)E

  

  

  

  

  P0-20 1-(4E)

  P0-20 1-(1E)

  

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1310 W 23RD ST

P O BOX 639

P O BOX 6004

P O BOX 50085

P O BOX 795

3701 MALLARD DRIVE

P.O. BOX 1245

P.O. BOX 959

21340 BACHTEL ROAD

2617 E. HWY 20

20 W. SCHOOL WAY

20 W. SCHOOL WAY

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

NICE, CA 95464

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-75.5/81.4

01-MEN-101-86.8/88.2

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

01-MEN-162-5.0/5.2

01-MEN-175-1.1/1.2

Fed Aid

HM1

HB1

HB1

HA23

HA22

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM 3.5 KM SOUTH OF RATTLESNAKE

SUMMIT TO RATTLESNAKE CREEK BRIDGE

(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 28 KM

NORTH OF LAYTONVILLE FROM 1.4 KM

SOUTH OF ROUTE 101 AND 271 SEPARATION

TO 0.3 KM NORTH OF INMAN U

IN MENDOCINO COUNTY NEAR LEGGETT FROM

0.5 KM SOUTH TO 0.9 KM NORTH OF

JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY NEAR LONGVALE

FROM 4.4 KM EAST OF CORRAL CREEK

BRIDGE TO 4.8 KM EAST CORRAL CREEK

BRIDGE

IN MENDOCINO COUNTY AT OLD HOPLAND

Description 

RESURFACE EXISTING HIGHWAY

WIDEN SHOULDER AND UPGRADE RAILING

ASPHALT CONCRETE OVERLAY

REALIGN ROADWAY

INSTALL UNDERDRAIN

ROUNDABOUT AND LIGHTING

Type Of Work

WINDSOR FUEL CO

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

GOODWIN CONSTRUCTION INC

NORTH BAY CONSTRUCTION INC

Contractor

WINDSOR CA 95492

WATSONVILLE CA 95077

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

OAKDALE CA 95361

PETALUMA CA 949556004

(707)838-9751

(831)724-1011

(707)443-6371

(916)334-1221

(209)848-5522

(707)763-2891

RODRIGUEZ, JOAQUIN

SCHULTZ, KELLEY

SCHULTZ, KELLEY

COHEN, SEBASTIAN

TIMMONS, KELLY

ESCARDA, ALAN

Resident
Engineer

(707)768-3184

(707)459-6234

(707)459-6234

(707)445-6441

(707)725-1081

(707)498-4811

 $1,549,750

 $1,321,759

 $1,013,854

 $69,330,747

 $432,360

 $1,111,248

Bid + CCOs

 $1,443,825

 $1,286,632

 $892,011

 $22,896,890

 $176,419

 $482,792

Comp To  date

 $100

 $118,324

 $77,354

 $1,629,083

 $0

 $333,317

This Month

09/29/05

04/16/07

10/20/06

05/22/06

06/19/07

06/22/07

Awarded

10/13/05

05/03/07

10/31/06

06/05/06

07/18/07

07/05/07

Approved

09/26/07

09/12/07

10/15/07

09/29/09

10/17/07

10/10/07

Est Comp

 65%

 100%

 98%

 37%

 20%

 67%

%Time

 93%

 86%

 88%

 33%

 41%

 43%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

01-458704

01-458504

01-422904

01-397514

01-432004

01-443104

Contract 

  

ACST-Q101-(125)E

ACST-Q101-(120)E

ER-37B3-(004)E

  

  

  

  Q1-01 1-(5E)

  Q1-01 1-(0E)

--()

  

  

  

--()

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 38

P O BOX 50085

P O BOX 1006

P O BOX 620

460 N YOSEMITE AVE SUITE 4

P O BOX 6004

P.O. BOX 160

21340 BACHTEL ROAD

21340 BACHTEL ROAD

P.O. BOX 699

1487 SANDY PRAIRIE

COURT, STE. E

3951 PERFORMANCE

DRIVE, SUITE E

HYDESVILLE, CA 95547

WILLITS, CA 95490

WILLITS, CA 95490

GARBERVILLE, CA 95542

FORTUNA, CA 95540

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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01District

 $15,520,969 $109,513,822 $231,929,304

01-MEN-5710-/0

Fed Aid

HA12

Pgm Code

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

Description 

REPLACE MAINTENANCE STATION

Type Of Work

BRCO CONSTRUCTORS INC

Contractor

LOOMIS CA 95650

(916)652-3868

BOWERMASTER, LARRY

Resident
Engineer

(707)964-9225

 $7,209,161

Bid + CCOs

 $386,973

Comp To  date

 $233,525

This Month

05/07/07

Awarded

05/25/07

Approved

10/09/09

Est Comp

 21%

%Time

 5%

% Work 

 

Message

01-434604

Contract 

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

P O BOX 367 425 NORTH MACPHERSON,

SUITE C

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan



01-474604

01-464904

01-293134

01-345404

01-403814

01-293144

01-468304

01-409604

01-451704

01-480714

01-314404

01-438404

01-469704

01-422504

01-463404

01-375624

01-474504

01-467804

01-423804

01-442304

01-406304

01-426104

Contract

01-DN-101-20.6/22

01-DN-101-31.2/35.7

01-DN-101-35.8/45.3

01-DN-101-43.6/45.8

01-DN-197-.8/4

01-DN-199-10.9/11.2

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

01-HUM-101-.5/13.5

01-HUM-101-32.0/33.2

01-HUM-101-56.2/57.5

01-HUM-101-58.8/70

01-HUM-101-78.5/79.2

01-HUM-101-97.7/122.4

01-HUM-101-40.1/0

01-HUM-101-102.8/0

01-HUM-169-28.6/33.3

01-HUM-200-/2.7

01-HUM-299-8.8/9

01-HUM-299-11.0/19

01-HUM-299-22.3/0

01-HUM-5712-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-429704

01-4146V4

01-454704

01-472004

01-452614

01-453804

01-385704

01-441804

01-307904

01-411804

01-297704

01-292004

01-458704

01-422904

01-397514

01-457604

01-457704

01-458504

01-432004

01-443104

01-434604

Contract

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-LAK-29-7.4/8

01-LAK-29-27.6/28.1

01-LAK-53-1.8/3.1

01-MEN-1-30.5/40.3

01-MEN-1-69.4/70.1

01-MEN-1-82.9/0

01-MEN-1-10.2/11.2

01-MEN-20-26.3/27.1

01-MEN-20-33.3/37.9

01-MEN-20-.3/2.4

01-MEN-101-75.5/81.4

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

01-MEN-101-21.1/23.5

01-MEN-101-31.6/33.7

01-MEN-101-86.8/88.2

01-MEN-162-5.0/5.2

01-MEN-175-1.1/1.2

01-MEN-5710-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
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01

District

 $1,138,652

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $231,929,304  $109,513,822

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $22,285,272

 $92,133,038

 $45,827,403

 $69,330,747

 $2,352,844

 Bid + CCO

 $16,469,083

 $41,882,570

 $27,593,341

 $22,896,890

 $671,938

 Work Comp

District Total:

Work completed this Period:  $1,138,652

-F-

-S-

-SH-

-ER-


	01

